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09District

09-INY-395-83.9/0

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-395-13.5/75.4

09-MNO-395-36.1/93.1

Fed Aid

HA26

HA22

HA12

HM1

HB4N

HA22

Pgm Code
IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR BENTON AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR TOMS PLACE AT THE
CROWLEY LAKE DRIVE OVERCROSSING AND
IN LEE VINING AT FIRST STREET AT THE
LEE VINING MAINTENA

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

Description 

REHABILITATE EXISTING REST AREA

RESURFACE EXISTING HIGHWAY

UPGRADE EXISTING FACILITY

THIN BLANKET OVERLAY

INSTALL CHANGEABLE MESSAGE SIGNS

RESURFACE ROADWAY

Type Of Work
DENBOER ENGINEERING AND

GRANITE CONSTRUCTION COMPANY

DEN BOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION

CLAYBORN CONTRACTING GROUP,

CARLSON CONSTRUCTION CO

Contractor

PALM SPRINGS, CA  92264

BAKERSFIELD CA 93388

PALM SPRINGS CA 92264

SPARKS, NV  89435

AUBURN, CA  95602-8908

MINDEN, NV 89423-4203

 

 

 

 

 

 

DANIEL DEYO

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

H.J. BLOMMER

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0651

 $1,445,769

 $9,265,000

 $1,000,000

 $2,257,007

 $391,920

 $4,601,950

Bid + CCOs

 $218,178

 $750

 $0

 $0

 $0

 $629,032

Comp To  date

 $41,215

 $0

 $0

 $0

 $0

 $0

This Month
09/23/05

08/10/05

11/09/05

12/02/05

10/18/05

08/30/05

Awarded

10/05/05

08/23/05

11/22/05

12/13/05

10/27/05

09/08/05

Approved

10/30/06

01/11/06

06/08/06

07/14/06

04/04/06

02/17/06

Est Comp

 48%

 12%

 0%

 0%

 0%

 16%

%Time

 15%

 0%

 0%

 0%

 0%

 14%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

09-301504

09-295504

09-311704

09-330404

09-312804

09-301804

Contract 

ACNH-P395-(207)E

ACNH-P395-(206)E

  

  

  

ACNH-P395-(201)E

  P3-95 2-(7E)

--()

  

  

  

--()

--()

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

4575 E. CAMINO PAROCELA

PO BOX 5127

4575 E CAMINO PAROCELA

PO BOX 50760

10556 COMBIE ROAD

1645 ESMERALDA AVE

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST.

500 SOUTH MAIN ST.

500 S. MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514-3423

Accepted

Location
Storm Water
Plan
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09District

 $41,215 $847,960 $25,064,282

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

Fed Aid

HA22

HM1

Pgm Code
IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

IN SAN BERNARDINO AND INYO COUNTIES
AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
B E C CONSTRUCTION CO

DON GARCIA EXCAVATING AND PAVI

Contractor

MINDEN NV 89423

SOUTH LAKE TAHOE CA 96158

(775)782-2006

 

CHRIS TALBOT

Resident
Engineer

 

(760) 872-0794

 $5,118,950

 $983,686

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month
10/07/05

12/28/05

Awarded

10/19/05

01/11/06

Approved
Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

09-317604

09-330504

Contract 

ACNH-P395-(210)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

1645 ESMERALDA AVENUE

PO BOX 7176 500 S MAIN ST

Accepted

Location
Storm Water
Plan



09-301504

09-295504

09-311704

09-330404

09-312804

09-301804

09-317604

09-330504

Contract

09-INY-395-83.9/0

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-395-13.5/75.4

09-MNO-395-36.1/93.1

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $25,064,282  $847,960

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $20,431,669

 $4,632,613

 Bid + CCO

 $847,960

 $0

 Work Comp

District Total:

Work completed this Period:

-F-

-SH-


	09

